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&0 Overview
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e Two Construction Packages |
— Site Prep Package
— Far Detector Building

e Ash River, Minnesota

— ~30 miles south of International Falls
— Last East-West Road in U.S.

e Cooperative Agreement
— Between DOE and the University of Minnesota
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A" Site Preparation Package
e S Ve N
e Site Preparation Package

— Includes:
e Wetland Mitigation
e Construction of ~3.5 miles of all-weather access road
e Excavation of Rock at Far Detector Building Site
e Electric and Data/Communication Utilities
— Permits/Authorizations:
e Environmental Assessment Worksheet — Final in December 2007
e Validated Section 404 Permit — December 2008
e Wetland Credits Purchased — January 2009
e General Stormwater Permit — May 2009
e Notice To Proceed — May 2009
e University of Minnesota Building Permit —June 2009
(University is the Authority Having Jursidiction)
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sh River Site
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Brightstar Road
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Brightstar Road
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" Brightstar Road

October 2009
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" Far Detector Building

e WBS 2.1.2 — Far Detector Building

— Includes:

e Below Grade Detector
Enclosure/Assembly Area Concrete

e At-Grade Service Building (Loading
Dock, Offices, Mechanical Spaces) —

e Scintillator Unlq

¢ Site Constructic

¥

= Artist Rendering of'-CompIeted Construction
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@ Far Detector Building
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View From Loading Dock

View From Viewing Area
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<~ Far Detector Building
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" Far Detector Building
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November 2009
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‘A Status
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e March 2009

— Issued Documents for Proposal

e April 2009

— Received six (6) proposals;
— Interviewed two (2) firms;

e May 2009

— Groundbreaking

— Issued Notice to Proceed for Site Prep Package
— Received National Pollution Discharge Elimination System (NPDES) Permit

June 2009

— Received Building Permit for Site Prep Package

— Began work on Site Prep Package
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Far Detector Building

July 2009
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"~ Far Detector Building
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Far Detector Building
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November 2009
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Far Detector Building

31 of 36

S. Dixon, Level 2 Manager

December 7, 2009 All Experimenters Meeting



" Far Detector Building

Nevember 2009
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" Far Detector Building
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" What’s Next
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e Rock Excavation through Jan/Feb 2010
e Concrete Starts in April 2010

e Limited Occupancy in Fall of 2010

e Completion in Spring 2011

e Photo Site:
— http://novaproject.shutterfly.com/

e Webcam:
— http://www.ibeamsystems.com/private/nova/
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